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USAID El Salvador Supplemental Reconstruction Programs
Responseto Hurricane Mitch, October 1998
Status as of June 30, 2001
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SUPPLEMENTAL TOTAL BUDGET
RECONSTRUCTION

FUNDS

(CACEDRF) $24,800,000

OBLIGATIONS

$24,800,000

COMMITMENTS EXPENDITURES

$24,782,608 $24,244,975

Actual & Projected Expenditures
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Impact of Hurricane Mitch

On November 1, 1998, after days of
constant rain, nearly 10 inches of rain fell on
El Salvador, swelling riversto record levels,
forcing the emergency release of awall of
water from amajor hydroelectric dam which
produced major mudslides on denuded
hillsides, and severely flooding the coastal
regions of the Rio Lempa and the Rio
Grande de San Miguel. 374 people died and
55,800 people were displaced. Economic
damage exceeded $600 million. Most of the
road network suffered severe damages, 18%
of the grain harvest was lost, 6% of schools
were damaged, and 65,200 hectares were
badly flooded.

Initial USAID Response

Immediately after Hurricane Mitch struck,
USAID provided $1 million in emergency
humanitarian assistance. In addition, $3.9
million of Development Assistance and
Child Survival Funds was reprogrammed to
jump-start reconstruction prior to the

Total Budget & Expendituresby Program

[
i

DO Total Budget @ Expenditures I_

o
N

=
S)

Millions of US$

oN M O ®

Economy Access to Disaster
Reactivated Basic Services Mitigation

passage of the Supplemental Reconstruction
appropriation. USDA donated 40,000 tons
of wheat and corn, which generated $5
millionin local currency. These funds have
been used to reconstruct housing, rural roads
and bridges outside the USAID target areas.

Reconstruction Programs

Based on disaster assessments, pledges from
donors and an analysis of USAID’s
capabilities, USAID decided to use
Supplemental Funds to support
reconstruction in the following areas:

1. Economy Reactivated

USAID has concentrated most of its efforts
in the Lempa-Grande floodplain aong the
south coastal area, one of the poorest regions
of the country. 80% of the farmersin this
arealost their entire grain crop. USAID’s
targets are to assist 5,000 farmers to shift to
higher value crops in about 2034 hectares;
repair 113 kilometers of rural roads; build
154 kilometers of electric distribution lines;
and fund 44 to 54 small infrastructure
projects critical to the life of the community
such as small bridges, tertiary rural roads,
health clinics, levees, and retaining walls.
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Kilometers of Rural Roads
Rehabilitated
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A total of 135.8 kilometers of rurd
roads were rehabilitated.

Number of Small Infrastructure
Activities Completed
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A total of 52 small infrastructure

activities completed. This component
worked in 190 communities benefiting

approximately 87,802 people.

Kilometersof Electrical Distribution
Lines Constructed
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In addition to the 151 kilometers already
constructed, 14 kilometers of eectrica
distribution lines are currently under
construction.

2. Accessto Basic Community Services
Fifty-five percent of the peoplein the
Lempa-Grande floodplain had their shallow
wells and underground water contaminated.
USAID is supporting the construction of 13
new water systems serving 19,700 residents
where contamination has persisted; the
upgrading of 1,000 wells serving an
additional 5,500 persons; and the
construction of 2,500 latrines to serve
13,900 persons. USAID isalso financing
the building of 500 houses; the design of
these houses has been improved in order to
better respond to natural disasters.
Similarly, USAID is providing fundsto
reconstruct 80 schools more resistant to
flooding or landslides.

Number of Water Systems
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11 water systems completed, benefiting
19,745 beneficiaries (3,819 families).



Number of Wells Upgraded
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1,146 wells have been improved,
benefiting 9,546 people. The planned
target has aready been achieved.
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Within the 5,342 |atrines that were
completed utilizing Mitch monies, the
American Red Cross provided materials
for the construction of 968 latrinesin a
community where health education
activities and water system construction
were carried out by USAID through
CARE.

L ocal water committees have been
established and trained to provide for
sustainability.

Number of Schools Reconstructed or
annirnd
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In total, 83 schools assisted, benefiting
208 communities and 18,841 students.

Also, 4,500 replacement desks were
delivered to 59 schools.

Number of Houses Built
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A total of 500 houses completed in 33
communities benefiting more than 2,500
Hurricane Mitch victims,

Furthermore, 420 solar panels were
installed in community buildings, health
clinics and schools.

3. Disaster Mitigation

USAID has been working with communities
and local governments to identify control
measures to respond to critical flood and
landdlide problems, train 2,400 local
residents in disaster preparedness, and
reforest 100 hectares in selected critical
areas. USAID, through the U.S. Army
Corps of Engineers, has developed aflood
control plan for the lower Lempa-Grande
watershed. USAID is already implementing
the immediate actions proposed in the plan.
The long-term recommendations previously
proposed in the plan are currently being
discussed by the GOES.
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3,028 community members and
municipal workersfrom 120
communities have been trained. The



planned target has already been
achieved.

10 municipal emergency plans have
been improved.

Number of Hectares Refor ested

Target 5 Asof 06/30/01

533 hectares have been reforested.

32 micro-watersheds were improved
through water and soil conservation
measures and reforestation.
Conservation works completed include
23,592 lineal meters of hillside ditches,
57,325 lineal meters of rock walls, 325
cubic meters of dikes, and 52,656 lineal
meters of vegetative barriers.

10 rural communities were assisted in
solid waste management efforts.

Community Participation

Community participation and transparency
have/are being reinforced during all phases
of implementation. Six major consultations
with affected communities have been held in
thefield in conjunction with ministries,
implementing agencies and other donors
with the purpose of obtaining feedback from
mayors and community leaders and to make
adjustments that will enhance program
effectiveness.

Other U.S. Agencies

The assistance of other U.S. Agencies
strongly supports USAID/EI Salvador’s
Mitch Reconstruction Program. Significant
interventions are being implemented by
NOAA, USGS, and FEMA. NOAA and
USGS are installing a system to prevent
flooding to communities located in the lower
Lempariver basin. NOAA isasoingtaling

equipment to improve climate forecasts and
an early warning system for the
communities affected by flooding of the
Grande de San Miguel River. FEMA is
working with two municipalities located in
the Lempa-Grande floodplain to organize
them to mitigate the impact of disasters, in
addition to strengthening the National
Emergency Committee (COEN). USAID/EI
Salvador is taking necessary actions to
assure the sustainability of these
interventions. To this effect, the Mission is
conducting meetings with the appropriate
central and local government authorities.
The response from the government of El
Salvador has been positive and, in some
cases, written commitment has been
obtained from the authorities to continue
support after USAID funds are completely
used.

Overview of the Impact of the
Earthquakeson theHurricane Mitch
Reconstruction Program

The earthquakes of January and February,
2001 killed 1,159 people and left 8,122
people injured. One quarter of the country
population was affected. Reconstruction
costs are estimated at more than $1.9 billion.

In addressing the earthquakes, the
assistance/training provided under the
Hurricane Mitch Special Objective proved
to be of great value. For instance, during the
emergency stage, the communities and
municipa emergency committeestrained in
disaster preparedness, such as Chirilagua
and Concepcion Batres, were ableto receive
assistance promptly. They were ableto
collect damage estimates and report them to
the appropriate authorities quickly and,
hence, were at the head of the line when
emergency assistance was delivered.

The environmental management
interventions were instrumental in
minimizing landslide and rock fall problems
that could cause damage to families. The
families benefited from conservation works
such as hillside ditches, rock walls, dikes,
and vegetative barriers. Only 3 of these
projects suffered damages, and these



damages were minor. On the other hand, the
mangroves that we put in place under Mitch
reforestation activities were severely
damaged because telluric movements
destroyed the reticular system of the plants.

Damage assessments of the infrastructure
works indicate that they did not suffer major
problems. Minor damage was found in 14%
of the houses and in retaining walls of two
schools. Several segments of roads suffered
some cracks. All these damages are being
repaired under the Mitch program.

Approximately 6% of the constructed
latrines suffered damages; they also are
being repaired under the earthquake
recovery program. Only one water system
constructed under the Mitch program
suffered damage and the community was
ableto repair it immediately using the
training provided under the USAID Water
and Sanitation Activity. In fact, the water
systems held up so well that Mitch-assisted
communities were able to help out other
hard hit communities that had not benefited
from the Mission’s Mitch Program. Casein
point is La Bendicion, Usulutan department
whose newly installed water system assisted
neighboring communities, providing them
with potable water during the emergency.

A local NGO (CORDES) that assists
communities of the lower Lempa River
distributed a bulletin stating that the
earthquakes demonstrated that the
infrastructure constructed with Mitch funds
was properly constructed. Thisisan
indication of the high quality of the
infrastructure financed by USAID under the
Mitch Program.

In sum, USAID/EI Salvador is proud of the
excellent work carried out in El Salvador
under the Mitch Reconstruction Activities.
These activities are reducing the
vulnerability to natural disastersin over 200
communities. Thiswas manifested in the
recent earthquakes when familiesin Mitch
assisted communities reported less damage
and suffering than those in non-Mitch
assisted aress.

Comments. Overal, the El Salvador
reconstruction program has progressed rapidly.
Asof 06/30/01, 99.9% of total obligations
under the program have been expended.
However, additional funds have been made
available for programming through GOES
reimbursements of the Value - Added Tax.
USAID/EI Salvador is confident that these
additional funds and those that remained will
be completely disbursed by September 30,
2001, the Activity Completion Date.




